Project Schedule

Project: Lorain / Central Lorain Safe Routes to School (SRTS) 2023004

General Contractor: DL Smith Concrete, LLC

Week of:	7/10	7/17	7/24	7/31	8/7	8/14	8/21	8/28	10/13
Phase 1: North / East Sidewalk									
Inlet Protection Placement									
Concrete Sawing									
Concrete Removal (Curb, Sidewalk, Curb Ramp, etc.)									
Pouring Concrete (Curb Sidewalk, Curb Ramp, etc.)									
Begin Restoration Work for Phase 1 (Edging, Topsoil, Hydroseed, etc)									
Phase 2: South / West Sidewalk									
Inlet Protection Placement									
Concrete Sawing									
Concrete Removal (Curb, Sidewalk, Curb Ramp, etc.)									
Pouring Concrete (Curb Sidewalk, Curb Ramp, etc.)									
Begin Restoration Work for Phase 2 (Edging, Topsoil, Hydroseed, etc)									
Phase 1 and 2									
Painting									
Sign Assembly and Placement									
Cleanup / Punchlist									