

31	MAR 2022, THU	● All day	T21E - Lorain OPW34A - W. 35th - Concrete removal w/ 3 HAS 7:45, 8:00, 8:15
		● All day	T21E - Lorain OPW34A - W. 35th - Excav/stone w/ 1 TRM 7:45, 1 HAS 8:15
		● All day	T21E - Lorain OPW34A - W. 35th - Prep for 1st morrison pour 354', 43'
		● All day	T21E/F - Lorain OPW34A/B - Mark EXP JTs
1	APR 2022, FRI	● All day	T21E - Lorain OPW34A - W. 35th - Excav/stone w/ 1 TRM 7:45, 1 HAS 8:15
		● All day	T21F - Lorain OPW34B - Redbud - MOB & MOT
4	APR 2022, MON	● All day	T21E - Lorain OPW34A - W. 35th - Pour w/ morrison (140 CY+ QC1 @ 8:00am @ Palm Springs heading east
		● All day	T21F - Lorain OPW34B - Redbud - Concrete removal w/ 3 HAS? 7:45, 8:00, 8:15
5	APR 2022, TUE	● All day	T21E - Lorain OPW34A - W. 35th - Prep morrison #2
		● All day	T21F - Lorain OPW34B - Redbud - Excav/stone w/ 3 HAS? 7:45, 8:00, 8:15
6	APR 2022, WED	● All day	T21E - Lorain OPW34A - W. 35th - Pour w/ morrison (180CY+ QC1 @ 8:00am @ Palm Springs heading east)
		● All day	T21F - Lorain OPW34B - Redbud - Prep 290'
7	APR 2022, THU	● All day	T21E - Lorain OPW34A - W. 35th - Prep 2 INTS
		● All day	T21F - Lorain OPW34B - Redbud - Pour 120+ CY QC1 w/ morrison 30CY/hr @ 8am
8	APR 2022, FRI	● All day	T21E - Lorain OPW34A - W. 35th - Pour 2 INTS (XX CY QC1 @ Edgewood @ 8am, then XX CY QC1 @ Meado