

Display Week:	1
---------------	---

Display Week: 1

Page 2 of 3

Longbrook / Yorktown Reconstruction

Terminal Ready-Mix, Inc.

Schedule updated: 5/1/2025

Contract completion date: 11/30/2025

Project Start: Mon, 5/12/2025

Display Week: 1

Contract completion date: 11/30/2025	Display Week:	1		Sep 1, 2025							Sep 8, 2025							Sep 15, 2025							Sep 22, 2025							Sep 29, 2025							Oct 6, 2025										
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12				
				M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S				
TASK	START	WEEKDAYS	END	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S				
Concrete Pavement - Yorktown																																																	
Letters to residents, OUPS, IP, MOT, MOB, Saw cutting	5/12/25	5	5/16/25																																														
S. lane replacement, curing, underdrain, boxouts, aprons, restoration	5/19/25	30	6/27/25																																														
N. lane replacement, curing, underdrain, boxouts, aprons, restoration	6/30/25	30	8/8/25																																														
Asphalt Pavement - Longbrook																																																	
Letters to residents, OUPS, IP, MOT, MOB	8/11/25	5	8/15/25																																														
Mill, excavation, base, intermediate, surface asphalt	8/18/25	15	9/5/25																																														
Underdrain, aprons, restoration	9/8/25	10	9/19/25																																														
Signs and pavement markings																																																	
Signs and pavement markings	9/22/25	10	10/3/25																																														
Walkthrough and punchlist																																																	
Walkthrough and punchlist	10/6/25	5	10/10/25																																														

Contract Information:

Lorain County, City of Lorain

LOR-MR879-0.196

PID 120288

FHWA E240(698)

Lorain Contract #A-25-016

Date of Award: 2/26/2025

Completion Date: 11/30/2025



John Falbo, President
Terminal Ready-Mix, Inc. 524 Colorado Ave, Lorain, OH 44052